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Delay Announced For Closing Locks 27 Main Chamber  

 
 Granite City, Ill. – The previously announced closure of the 1200-foot-long main chamber at 
Locks 27 near Granite City will be delayed, the U.S. Army Corps of Engineers, St. Louis District has 
announced.  The closure was originally set for July 12, to allow emergency repairs to tensioning rods that 
prevent warping of the miter gates that open and close the south end of the lock chamber.  The new dates 
are now July 26 to August 8, 2004. 
 The reason for the delay is the continuing high elevation of the Mississippi River, both above and 
below the locks.  According to St. Louis District Construction and Operations Branch Chief, Peggy 
O’Bryan, although water heights were dropping recently, rain the past weekend was both widespread and 
heavy, causing water levels to increase for the next few days at least. 
 The St. Louis District is continuing to review long-range rain predictions with the National 
Weather Service and coordinating with navigation industry interests to minimize impacts from the still 
necessary closure. 
 When the locks chamber is closed it will be dewatered, or drained to permit the work to be 
accomplished.  There is no change to the projected two-weeks originally indicated for the closure’s 
duration. 
             - 30 - 
 
Editors note:  This is a follow-up to an announcement dated June 7, 2004.  Media are invited to visit the 
lock while it is dewatered, as the visual impact of the nearly quarter-mile-long, 35-foot-deep “hole in the 
Mississippi” should be quite interesting. 
 
 


	Media Advisory
	1222 Spruce Street, St. Louis, Missouri 63103-2833


